INDIA NON JUDICIAL

Government of Karnataka

e-Stamp

सत्यमेव जयते

Certificate No.	:	**IN-KA24589989021863Q**
Certificate Issued Date	:	21-Mar-2018 03:51 PM
Account Reference	:	NONACC (FI)/ kacrsfl08/ MALLESHWARAM6/ KA-BA
Unique Doc. Reference	:	SUBIN-KAKACRSFL08965897345539 52Q
Purchased by	:	GANGA ENTERPRISES S N PRADEEP KUMAR
Description of Document	:	Article 12 Bond
Description	:	WORK AGREEMENT
Consideration Price (Rs.)	:	0 (Zero)
First Party	:	EXECUTIVE ENGINEER ELECTRICAL BBMP
Second Party	:	GANGA ENTERPRISES S N PRADEEP KUMAR
Stamp Duty Paid By	:	GANGA ENTERPRISES S N PRADEEP KUMAR
Stamp Duty Amount(Rs.)	:	200 (Two Hundred only)

ಬೆಂಗಳೂರು 560 003

Please write or type below this line

Supplementary Agreement

No: 00009/2018-19

This Supplementary agreement made on the 12th day of JULY 2018 has the reference to the agreement for the work **Operation and Maintenance of Street lights in Attur Ward, ward No-3 of Yelahanka Zone, Package Y-3** for a period until fresh tender is invited and new contract comes in to existence for this work.

Between The **Executive Engineer (Ele), Yelahanka Zone, BBMP** on behalf of commissioner, BBMP, Bangalore (Empioyer), OF THE ONE PART **And**

Sri.Pradeepkumar.S.N. Prop of M/s Ganga Enterprises, (Contractor) having its principle place of buisness at #77, 2nd Cross, GKW L/o, Vijayanagara, Bangalore-40, ON THE OTHER PART.

For GANGA ENTERPRISES

Proprietor

Cuontd....2

Executive Engineer
Electrical Division
Yelahanka Zone, BBMP
Byatarayanapura, Bangalore-92

Statutory Alert:

1. The authenticity of this Stamp Certificate should be verified at "www.shcilestamp.com". Any discrepancy in the details on this Certificate and as available on the website renders it invalid.
2. The onus of checking the legitimacy is on the users of the certificate.
3. In case of any discrepancy please inform the Competent Authority.

Employer vide Work Order Letter No: EE(ELE)/YZ/WO/24/2016-17, Dated:12.12.2016 had awarded the work of **Operation and Maintenance of Street lights in Attur Ward, ward No-3, Package Y-3** for the period of one year (From 12.12.2016 to 11.12.2017) at the tendered approved cost of the work amounting to Rs.**20,60,569**/-

This is incontinuation of the original agreement No: EE/ELE/YZ/AG/24/2016-17 Dtd:12.12.2016 which has expired on 11.12.2017 and supplementary agreement No: 000009 Dtd: 12.07.18 in order to temporarily extended original contract until further order by the competent authority. As per the proceedings of the Standing Committee Taxation & Finance Dated:02.01.2018 Vide subject no **179/2017-18**, has been extended the contract period till the implimentaion of the proposed project to provide LED Street fittings and maintenance in all 198 wards on BOOT system under ESCO model,OR inviting fresh tenders and contract is awarded to new contractors, for the year 2018-19 which ever is earlier.

Whereas Speical commissioner, BBMP vide No-PSR(G)8990/2017-18, Dated:21.02.2018 approved to consider which ever is earlier for payment from the Extended date of the contract at original accepted tender rates subject to its same terms and conditions. Hence this supplementary agreement entered between the above said parties. All the terms and conditions mentioned in the supplementary agreement are part and parcel of the original agreement and the tender document. The 5% FSD amount will be deducted in the monthly maintanence bills till the termination of the contract. Further your contract period has been extended from the date of _____ until termination of the contract.

The following documents shall be deemed to form and to be read and construed as part of this agreement Viz.

1. Original Contract Agreement.
2. Supplementary agreement.

In case of any disputes relating to any of the clause of this order the same shall be referred to commissioner, BBMP, whose decision shall be final on the parties concerned.

IN WITNESS WHEREOF BOTH THE PARTIES HAVE EXECUTED AND DELIVERED THIS AGREEMENT AS OF THE DATE FIRST ABOVE WRITTEN.

SIGNED SEALED AND DELIVERED

For G[illegible]A ENTERPRISES

Proprietor

Executive Engineer (Ele)
BBMP, Yelahanka zone

Contractor

Witness:

1. S. Battu

2.